
                                                                                                                                                                 Page of Pages
              AMENDMENT OF SOLICITATION                                                                                         1     /   6

1.  AMENDMENT/MODIFICATION NO 0003 2.  EFFECTIVE DATE  NOV. 19, 2002

3.  ISSUED BY

DEPARTMENT OF THE ARMY, BALTIMORE DISTRICT
CORPS OF ENGINEERS
P.O. BOX 1715
BALTIMORE, MARYLAND  21203-1715

4.  NAME AND ADDRESS OF CONTRACTOR (Name, street, county, State and
ZIP Code)

4A.  AMENDMENT OF SOLICITATION NO.

DACA31-03-R-0005

4B.  DATED (SEE ITEM 5)

OCT. 25, 2002
5.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   is extended

SEE BELOW
Others must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following
methods:  (a) By completing items 4 and 8, and returning       1      copy of the amendment;  (b)  By acknowledging receipt of this amendment on
each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.
FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS
PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of the amendment you
desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to
the solicitation and this amendment, and is received prior to the opening hour and date specified.
6.  ACCOUNTING AND APPROPRIATION DATA (If required)

WHOLE HOUSE REVITALIZATION
NEW CUMBERLAND, PA.

7.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

SEE THE FOLLOWING PAGES

Except as provided herein, all terms and conditions of the document referenced in Item 4A, as heretofore changed, remains unchanged and in full
force.
8.  NAME AND TITLE OF SIGNER (Type or print) 9.  CONTRACTOR/OFFEROR

__________________________________
(Signature of person authorized to sign)

10.  DATE
SIGNED

NSN 7540-01-152-8070                                                         30-105                                                         STANDARD FORM 30 (REV.10-83)
PREVIOUS EDITION UNUSABLE                                                                                                         REV BDO MARCH 2001
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SOLICITATION:

1)  STANDARD FORM 1442, BLOCK 11:  Change “440 calendar days” to “540
calendar days”.

2)  STANDARD FORM 1442, BLOCK 13A:  The Bid Opening date and time has
been extended to 4:00 P.M. Local Time, December 03, 2002.

3)  SECTION 00010 – SUPPLIES OR SERVICES AND PRICES:  Delete the price
schedule as originally issued and substitute the attached revised Price
Schedule dated Nov 14, 2002.

4)  SECTION 00100 – BIDDING SCHEDULE/INSTRUCTIONS TO BIDDERS:  Change
the site visit information to read as follows:

“A SITE VISIT IS SCHEDULED FOR NOVEMBER 26, 2002 AT 9:00 A.M. PLEASE
CONTACT ANTHONY MARCELL AT THE HARRISBURG AREA OFFICE BEFORE 3:00P.M.
ON NOVEMBER 22, 2002”.

“(NOTE) THE SECURITY INFORMATION SHEET ATTACHED TO AMENDMENT NO. 0002
MUST BE FILLED OUT AND FAXED TO TONY MARCELL PRIOR TO NOVEMBER 22, 2002
FOR THOSE INDIVIDUALS PLANNING TO ATTEND THE SITE VISIT.”

5)  SECTION 00100 – CLAUSE 52.216-1 – TYPE OF CONTRACT (APR 1984):
Immediately following this clause insert the following:

“FAR 52.217-5, EVALUATION OF OPTIONS

EVALUATION OF OPTIONS:  Except when it is determined in accordance with
FAR 17.206(b) not to be in the Government's best interest, the Government
will evaluate offers for award purposes by adding the total price for all
options to the total price for the basic requirements. Evaluation of
options will not obligate the Government to exercise the option(s). (FAR
52.217-5 JUL 1990)”

6)  52-211.10 – COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK:
Delete this clause as originally issued and substitute therefor the
following:

The Contractor shall be required to (a) commence work under this
contract within 10 calendar days after the date the Contractor receives
the notice to proceed, (b) prosecute the work diligently, and (c)
complete the entire work ready for use not later than (see below).
*The time stated for completion shall include the final cleanup of the
premises.
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Construction Phasing

BID ITEM # BLDG. NUMBERS DURATION

0001 164 through 171 (8 units) 300 calendar days

0002 31 through 37 (14 units) 180 calendar days

0003 139 and 144 (16 units) 300 calendar days

0004 41 (1 unit) 120 calendar days

0005 40 (1 unit) 120 calendar days

NOTES:

1.  For bidding purposes for Bid Items 0001 and 0002:

(a) Assume construction phasing in the following sequence:

Bid Item 0001 and Bid Item 0002 will be constructed sequentially, a
minimum of 60 calendar days will be required to make the next set of
units (Bldgs. 31-37) available upon completion of the previous units
(Bldgs. 164-171).

Bid Item Nos. 0001 and 0003 will be constructed concurrently.

2.  For bidding purposes for Bid Items 0004 and 0005:

Bid Items 0004 and 0005 will be constructed sequentially, a minimum of
30 calendar days will be required to make the next units available upon
completion of the previous units.

3.  Reference is made to Section 00800, Commencement, Prosecution and
Completion of Work.  The Contractor will be given an Administrative
Notice to Proceed upon evidence of legally sufficient bonding.  The
Administrative Notice to Proceed is for the initiation of any
administrative matters necessary to complete the contract including
schedules, submittals and material orders for subject contract.  A
Construction Notice to Proceed will be issued on or about January 15,
2003.  Under the terms of the contract you will be required to commence
and complete the work as designated in Section 00800, Clause entitled
“, Commencement, Prosecution and Completion of Work”, of the contract.
Performance period will commence with issuance of Construction Notice
to Proceed.

 (End of clause)
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7)  52.211-12  LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  Delete this
clause as issued in Amendment No. 0002 issued 30 October 2002 and
substitute the following:

“(a) If the Contractor fails to complete the work within the 540
calendar day period as specified in the contract, the Contractor shall
pay liquidated damages to the Government in the amount of $545.00 per
day.

The following additional costs are to be assessed for rent cost per day
per unit:

(1) "J" Avenue (Bid Item 0001), Bldgs. 164 thru 171, (8 units), LD's
are $29.30 per unit per day, which amounts to $234.40.
(2) 11th Street (Bid Item 0002), Bldgs. 31 thru 37, (14 units), LD's
are $33.30 per unit per day, which amounts to $466.20.
(3) Garden Avenue (Bid item 0003) Bldgs. 139 and 144, (16 units), LD’s
are $26.33 per unit per day, which amounts to $421.28
(4)”H” Avenue (Bid Item 0004) Bldg. 40, 1 unit, LD is $35.40 per unit
per day.
(5)”H” Avenue (Bid Item 0005) Bldg. 41, 1 unit, LD is $35.40 per unit
per day.

The total liquidated damages and rent costs per day is $1,737.68.

(b) If the Government terminates the Contractor's right to proceed,
liquidated damages will continue to accrue until the work is completed.
These liquidated damages are in addition to excess costs of repurchase
under the Termination clause.

SPECIFICATIONS:

8)  PAGE 01050-2, PARA. 1.4 - PHASING:  Insert the following as shown:

“Building numbers 164 through 171 are vacant and ready for renovation
at the time of contract award.  Building numbers 31 through 37 will be
occupied at the time of contract award.  As buildings 164 through 171
are completed, occupants from units 31 through 37 will begin moving in,
vacating their quarters to allow for renovation.  Tenants require sixty
(60) days to move from occupied quarters to renovated facilities.

0001 164 through 171 (8 units) 300 calendar days

0002 31 through 37 (14 units) 180 calendar days

0003 139 and 144 (16 units) 300 calendar days

0004 41 (1 unit) 120 calendar days

0005 40 (1 unit) 120 calendar days

9)  SECTION 01050 – JOB CONDITIONS:  Insert the attached NEW CUMBERLAND
ASBESTOS SURVEY REPORT at the end of this section.
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DRAWINGS:

10)  SHEET ID1, INDEX OF DRAWINGS:  Delete this plate as originally
issued and substitute therefore the attached same like-numbered plate
dated 11-08-02.

11)  SHEET C1, OVERALL SITE PLAN: Delete this plate as originally
issued and substitute therefore the attached same like-numbered plate
dated 11-08-02.

12)  SHEET C3, SOIL EROSION AND SEDIMENT CONTROL PLAN: Delete this
plate as originally issued and substitute therefore the attached same
like-numbered plate dated 11-08-02.

13)  THE FOLLOWING PLATES ARE NEW AND HAVE BEEN ADDED TO THIS PROJECT,
INSERT INTO PROPER ORDER.  THESE ARE DATED 11-08-02

“A12 PARTIAL 1ST & 2ND FLOOR REMOVAL PLANS-BUILDINGS 139 & 144
A13 PARTIAL 1ST & 2ND FLOOR REMOVAL PLANS-BUILDINGS 139 & 144
A14 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144
A15 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144
A16 ROOF PLAN AND DETAILS-BUILDINGS 139 & 144
A17 SECTIONS AND DETAILS-BUILDINGS 139 & 144
A18 ELEVATIONS-BUILDINGS 139 & 144
A19 ELEVATIONS-BUILDINGS 139 & 144
A20 ROOM FINISH, DOOR, & COLOR SCHEDULES-BUILDINGS 139 & 144
A21 MILLWORK ELEVATIONS & DETAILS-BUILDINGS 139 & 144
A22 BUILDING SECTIONS & DETAILS-BUILDINGS 139 & 144
A44 BASEMENT, FIRST, & SECOND FLOOR REMOVAL PLANS-BUILDING 40
A45 BASEMENT, FIRST, & SECOND FLOOR PLANS-BUILDING 40
A46 ROOM FINISH, DOOR, & COLOR SCHEDULES-BUILDING 40
A47 BASEMENT, FIRST, & SECOND FLOOR REMOVAL PLANS-BUILDING 41
A48 BASEMENT, FIRST, & SECOND FLOOR PLANS-BUILDING 41
A49 ROOM FINISH, DOOR, & COLOR SCHEDULES-BUILDING 41
A50 ELEVATIONS & DETAILS-BUILDINGS 40 & 41
A51 BUILDING CROSS SECTION-BUILDINGS 40 & 41
C2 SOIL EROSION AND SEDIMENT CONTROL PLAN
C10 SITE PLAN BUILDING 139
C15 SITE PLAN BUILDING 144
C21 SITE PLAN, BUILDINGS 40 & 41
E4 PARTIAL ELECTRICAL SITE PLAN
E9 REMOVAL PLANS-BUILDINGS 139 & 144-ELECTRICAL
E10 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144-ELECTRICAL
E11 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144-ELECTRICAL
E21 REMOVAL FLOOR PLANS-BUILDING 40-ELECTRICAL
E22 FLOOR PLANS-BUILDING 40-ELECTRICAL
E23 REMOVAL FLOOR PLANS-BUILDING 41-ELECTRICAL
E24 FLOOR PLANS-BUILDING 41-ELECTRICAL
M6 PARTIAL 1ST & 2ND FLOOR REMOVAL PLANS-BUILDINGS 139 & 144-HVAC
M7 PARTIAL 1ST & 2ND FLOOR REMOVAL PLANS-BUILDINGS 139 & 144-HVAC
M8 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144-HVAC
M9 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144-HVAC
M16 BASEMENT, 1ST & 2ND FLOOR REMOVAL PLANS-BUILDING 40-HVAC
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M17 BASEMENT, 1ST & 2ND FLOOR PLANS-BUILDING 40-HVAC
M18 BASEMENT, 1ST & 2ND FLOOR REMOVAL PLANS-BUILDING 41-HVAC
M19 BASEMENT, 1ST & 2ND FLOOR PLANS-BUILDING 41-HVAC
P7 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144-REMOVALS
P8 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144-REMOVALS
P9 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144-SAN. PIPING
P10 PARTIAL 1ST & 2ND FLOOR PLANS-BUILDINGS 139 & 144-SAN. PIPING
P11 PART. 1ST & 2ND FL. PLANS-BLDGS. 139 & 144-WATER AND GAS PIPING
P12 PART. 1ST & 2ND FL. PLANS-BLDGS. 139 & 144-WATER AND GAS PIPING
P33 BASEMENT, FIRST & SECOND FLOOR PLANS-BUILDING 40-REMOVALS
P34 BASEMENT, FIRST & SECOND FLOOR PLANS-BUILDING 40-SANITARY PIPING
P35 BASEMENT, FIRST & SECOND FLOOR PLANS-BUILDING 40-WATER AND GAS
PIPING
P36 BASEMENT, FIRST & SECOND FLOOR PLANS-BUILDING 41-REMOVALS
P37 BASEMENT, FIRST & SECOND FLOOR PLANS-BUILDING 41-SANITARY PIPING
P38 BASEMENT, FIRST & SECOND FLOOR PLANS-BUILDING 41-WATER AND GAS
PIPING”

ATTACHMENTS:

1) PRICE SCHEDULE DATED NOVEMBER 14, 2002
2) REVISED DRAWINGS DATED 11-08-02: “ID1; C1 and C3”
3)  NEW DRAWINGS DATED 11-08-02”:  “A12; A13; A14; A15; A16; A17; A18;
A19; A20; A21; A22; A44; A45; A46; A47; A48; A49; A50; A51; C2; C10;
C15; C21; E4; E9; E10; E11; E21; E22; E23; E24; M6; M7; M8; M9; M16;
M17; M18; M19; P7; P8; P9; P10; P11; P12; P33; P34; P35; P36; P37; and
P38”.



SECTION 00010 -  SUPPLIES OR SERVICES AND PRICES

ATTACHMENT TO ACCOMPANY AMENDMENT NO. 0003 TO IFB DACA31-03-R-0005
REVISED   NOV. 14, 2002

PRICE SCHEDULE
_____________________________________________________________________________

Item
 No. Description     Amount
_____________________________________________________________________________

Base Bid Items

0001   All costs in connection with Bldgs.
   164 through 171, "J" Avenue, complete
   as shown on drawings and specified.  $_________

0002   All costs in connection with Bldgs.
       31 through 37, "11th" Street, complete

   as shown on drawings and specified.  $_________

0003   All costs in connection with Bldg.
       139 and 144, Garden Avenue, complete

   as shown on drawings and specified,
   with the exception of work covered
   under Option Item No. 0006 below.  $_________

TOTAL BASE BID AMOUNT $_________
_____________________________________________________________________________

Optional Items

0004   All costs in connection with Bldg.
       41, complete as shown

   on drawings and specified.  $_________

0005   All costs in connection with Bldg.
       40, complete as shown on

   drawings and specified.  $_________

0006   All costs in connection with
   providing underground electric service to

       Buildings 139 and 144.  $_________

TOTAL BASE AND OPTIONAL BID AMOUNTS $_____________
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NOTES TO OFFERORS

Offerors must quote on all items including Optional Items. Failure to quote
on all items may be cause for rejection of the bid.

Optional Items may be exercised at any time within 270 calendar days after
contract award.  The Contracting Officer may exercise the Optional Items by
written notice to the Contractor, postmarked within the period specified above.
The Government may exercise any, all or none of the listed Optional Items in
any order.

EVALUATION OF OPTIONS:  Except when it is determined in accordance with FAR
17.206(b) not to be in the Government's best interest, the Government will
evaluate offers for award purposes by adding the total price for all options to
the total price for the basic requirements. Evaluation of options will not
obligate the Government to exercise the option(s). (FAR 52.217-5 JUL 1990)
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